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ESTIMATE RUN 10/07/2004

ESTIMATE SUMMARY 12:15:53
CONTID: C14832 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14832-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 9/1/200¢ FIXED COMPLETION DAT
R4 FY 04 Chip Seals East PERCENT TIME: 110.00 ORIG TIME ALLOW: 9/1/200¢ FIXED COMPLETION DAT
PROJECT NO: STA R400-169
R4 FY 04 Chip Seals East
NAME OF ROAD: Includes Highways 59, 71, 39 and 144
PROJECT COUNTIES: MORGAN YUMA
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 10/07/2004 DATE TIME STARTED 08/23/2004
1935 SNOWY OWL DRIVE DATE LET 06/10/2004 DATE WORK BEGAN
DATE AWARDED 06/15/2004 DATE TIME STOPPED 09/02/2004
DATE CONTRACT EXECUTED 06/28/2004 DATE ACCEPTED 09/02/2004
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 08/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 954,814.27 PARTICIPATING $ 844,981.74 $ 22,003.00
AWARD PROJECT AMT: &  1,047,777.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 88.50% TOTAL EARNINGS 844,981.74 22,003.00
FUNDS AVAILABLE: $ 109,832.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 844,981.74 22,003.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,398.22 -12.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 834,583.52 21,990.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 834,583.52 21,990.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,990.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14832 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14832-BID ESTIMATE RUN 10/07/2004
PROJECT: STA R400-169 ESTIMATE NO: 0002 12:15:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0010 409-02055 COVER COAT MATERIAL (TYPE II) (SPECIAL) 537,054.000 537,054.000
sy 0.000 0.00
0.94000 537,054.000 504,830.76
0015 411-10261 EMULSIFIED ASPHALT (RAPID-SETTING-2P) (POLYMERIZED) 229,137.000 229,137.000
GAL 0.000 0.00
0.85000 229,137.000 194,766.45
0020 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
41,331.06000 1.000 41,331.06
0025 627-00005 *EPOXY PAVEMENT MARKING 1,851.000 1,851.000
GAL 0.000 0.00
45.00000 1,851.000 83,295.00
0030 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 4,931.000 4,931.000
EACH 0.000 0.00
1.00000 4,931.000 4,931.00
0035 630-00000 *FLAGGING 1,450.000 0.000
HOUR 344.000 6,536.00
19.00000 344.000 6,536.00
0040 630-00001 *PILOT CAR OPERATION 554.000 0.000
HOUR 64.500 2,580.00
40.00000 64.500 2,580.00
0045 630-00007 *TRAFFIC CONTROL INSPECTION 3.000 0.000
DAY 3.000 285.00
95.00000 3.000 285.00
0050 630-00012 *TRAFFIC CONTROL MANAGEMENT 7.000 0.000
DAY 7.000 2,800.00
400.00000 7.000 2,800.00
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 0.000
EACH 49.000 2,940.00

60.00000 49.000 2,940.00
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PCN: 14832-BID ESTIMATE RUN 10/07/2004
PROJECT: STA R400-169 ESTIMATE NO: 0002 12:15:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 2.000 6,000.00
3,000.00000 4.000 12,000.00
0065 630-80380 *TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0070 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 900-00006 ADDED ITEM (DOLLAR)/ REVISION OF SECTION 105.03 - 0.000 -12,175.530
GRADATION PRICE REDUCTION
DOL 0.000 0.00
1.00000 -12,175.530 -12,175.53
0100 900-00006 ADDED ITEM (DOLLAR)/ REVISION OF SECTION 105.03 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0105 630-80341 CONST TRAF SIGN (A) CONST SIGN A 28.000 0.000
EACH 28.000 1,680.00
60.00000 28.000 1,680.00
0110 630-80343 CONST TRAF SIGN (C) 16.000 0.000
EACH 16.000 960.00

60.00000 16.000 960.00
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PCN: 14832-BID ESTIMATE RUN 10/07/2004
PROJECT: STA R400-169 ESTIMATE NO: 0002 12:15:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000
DOL -1,778.000 -1,778.00
1.00000 -1,778.000 -1,778.00
CAT 0200 CURRENT AMT $ 954,814.27 $ 22,003.008 844,981.74
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0090 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT §

954,814.27 $

22,003.00 $ 844,981.74



